CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00162

TITLE: Tulare Street Underpass UPRR Bridge DATE: 5M1/2017
Structure Widening- Design only

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Atin: Ghassan Ariqat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
This Change Order compensates the Contractor for all design services required to widen the Union Pacific
Railroad (UPRR)/Tulare Street Underpass Structure. Said design shall incorporate the following into the design:
e Structure shall be designed to accommodate a 100’ operating corridor.
¢  Structure shall be located per Exhibit 1 of the Directive Letter No. 78R1.

EXTRA WORK AT AGREED LUMP SUM:
For this work, the Contractor shall be paid the agreed lump sum of $137,189.50. This lump sum constitutes full and
complete compensation for providing all design services provided including all markups by reason of this change.

EXTRA WORK AT AGREED LUMP SUM PRICE= $137,189.50

TIME ADJUSTMENT:
There shall be no time adjustment by reason of this Change Order since the work involved does not affect the controlling
operation{s).

0410R1 00001 UPRR/Tulare St. Bridge Widening- Design only 1.0 LS $137,189.50 $137,189.50 0

Total: $137,189.50 0
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%/ CALIFORNIA CHANGE ORDER (CO) CO No.: 00162

High-Speed Rail Authority
TITLE: Tulare Street Underpass UPRR Bridge DATE: 5/11/2017
Structure Widening- Design only
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order inciuding, but not
limited to, direct, indirect and consequential costs; additional time for performance: and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury {under the laws of California, executed in Fresno, California), as foillows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurateiy reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entittement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Aftached as__~ [indicate “none” if no
such Subcontractors are involved] are swom certifications from each Subcontractor invoived in the Work or event
contemplated by this Change Order in the form above.

Tutor PerinjiZachry/Parsons, a Joint Venture

Acceptange by

Signha \ Date
Ghassan Arigat — Project Manager/Director
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California High-Speed Rail Authority
Submitted by

Date
John C. Lee - D-B Oversight Manager or/ 'Z3e/F

o Date
Desigh & Construction Manager
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